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Where X-Way Situation Stands Today

Now pending before the City Council is a right-of- way
eement which the Tennessee Highway Department seeks
the east-west expressway between McLean and Clay-
ok.

With Council approval, the entire 10-mile east-west
ressway route through the city would be under appraisal,
chase, demolition or construction,

Millions have already been poured into the super high-
y. Here’s the latest progress report:

® From the present terminus of I-40 at White Station
vad westward to Waring Road, 99 per cent of property
eded has been bought, said Virgil Rawlings, THD right-of-
iy engineer at Memphis. Only one structure remains to be
n down. A total of $1,991,890 has been spent on property
ng this stretch by the THD.
® A total of 95 per cent of property needed in the next
etch, from Waring to Holmes, has been bought, at a cost
$3,943,725. All but 15 of the 375 parcels have had struc-
es demolished, and bids will be taken April 15 on some
those.
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® About seven per cént of prope?f!y from Holmes to

Collins has been bought, at a cost of $473,777. Much is still
under appraisal.

® Next stretci, from Collins to McLean, includes the
controversial Overton Park property. A total of 52 per cent
of right-of-way in this area has been bought, at a cost of
$1,124,000. This does not include the park property itself,
which is still being appraised.

® The stretch from McLean to Ciaybrook is awaiting the
City Council right-of-way agreement. Appraisals will start
immediately after it is approved, Réwlings said.

® From Claybrook to Ayres is already under construc
tion at a cost of about $2.9 million, as part of the huge
mid-town interchange. This is' where the east-west, north
south and northern perimeter éxpressways will cross.

@ About 90 per cent of property needed between Ayre
and the planned approach to the new Mississippi Rive;
Bridge at Second Street has been bought.
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